MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT

PROGRESS REPORT
FEDERAL LEAD SITE EPA Region 5 Records Ctr.
Reporting Period: FY98, Q3 & Q4 274110
Site Name: North Bronson (1C) MSCA #: V995260-01
Activity: Pre-Enforcement Budget Period: 09/30/99

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE
MEASURES TAKEN OR PLANNED, IDENTIFY BY TASK)

TASK A: TECHNICAL ASSISTANCE

DEQ has assigned the North Bronson site to a different SPM. Because the RI/FS was a State lead project, at
the RPM’s request, the former SPM has maintained an active role along with the current SPM in the pre-
enforcement activities for consistency through the OU1 phase.

During this reporting period the RPM initiated the pre-enforcement activities pursuant to the OU1 ROD.
Notice letters were sent to the PRP’s with the SOW for OU1 and a draft Consent Decree. The DEQ
reviewed these documents and maintained regular contact with the RPM during this process.

The PRP’s have coordinated their negotiations and they submitted a proposed revised SOW which the DEQ
began reviewing. The DEQ reviewed proposed revisions and provided comments to the RPM.

Although the first negotiations session in Chicago was not conducted until October, travel arrangements
were made during this reporting period.

TASK B: COMMUNITY RELATIONS

The SPM received regular telephone calls from staff of the local newspaper in Bronson requesting
information on the enforcement aspects of the Superfund process for articles for their paper. The SPM
either provided the information to the reporter or referred her to the RPM as appropriate.

TASK C: PROJECT COORDINATION AND REVIEW
Time charged against grant for monthly financial expenditure report review as well as preparation of the
Progress report and for maintaining the site files and the site financial tracking spreadsheet.

FINANCIAL REPORTING BY TASK: TASK A TASKB TASKC
EST. EXP. PRIOR TO THIS REPORTING PERIOD: § -0- $ -0- $ -0-
EST. EXP. THIS REPORTING PERIOD: $ 243 § 100 $ 100
ESTIMATED EXPENDITURES TO DATE $ 243 $ 100 $ 100
TOTAL FUNDING FOR THIS ACTIVITY: $25,000

EST. EXP. PRIOR TO THIS REPORTING PERIOD: $-0-

EST. EXPENDITURES THIS REPOR:TING PERIOD $443

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: $24,557

TIME AND FUNDS REMAINING (BALANCE): 12 months and $24,557



Multi-Site Cooperative Agreement V995260-01 Roto Finish

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: To complete the
pre-enforcement activities for QU it is anticipated that 9 months & $8,000 are needed. The balance of the
pre-enforcement grant will be expended for pre-enforcement activities associated with OU2.

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: N/A

Prepared by ; l'\ \’LW ggm,m,» Date November 6, 1998
Deborah Larsen, (P@ct Manager)

Approved by M/ 5 Q‘Q(J«w—— Date ([ /¢ /7 g

Mitchell Adelman, (Supervisor)




